FORM DF W-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  August 2018

Date: August 31, 2016

CONTRACTOR:  Allied Pacific Builders, Inc.

ADDRESS: 94-260 Pupuole St. Contract No. __ 64272

City, State ZIP:  Walipahu, Hi. 86797 DAGS Job No. 12-20-2672

PROJECT TITLE: Waimano Ridge Bldg. 5 Reroof

CONTRACT Eﬁ.ﬂlﬂﬁm /
I SUBMITTAL REGISTER [ LA  COMMENCEMENT REQUIREMENTS

Basic Contract Amount 3 1,748,400.00 |oue MONTHLY: | 1 PROJECTSCHEDULE
[ DAILY REPORTS 1 PAYROLL AFFIDAL

Hi [ U{vl‘amr NUMBER
PROJECT NAME AND wc.mou ALL SIGNATURES
1 AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS

Total § 20,025.00 )

Adjusted Contract Amount 3 1,768,425.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 71.94% $ 1,257,821 100.00% $ 20,025 $ 1,277,846

Retained REDUCED[ ] 3 55,887 $ 1,001 5 56,888

Amount Subject to Payment 3 1,201,834 $ 19,024 $ 1,220,958

Payments to Date $ 1,115,199 $ 19,024 $ 1,134,223

Payments Now Due $ 86,735 $ 0 $ 86,735

Payment No. 6

] For proj Iready Accepted andfor i .

e e FOR OFFICE USE QLY 2l el s hovs Dot bl 38 ot of gt b oo
[ ]Project Acceptance Date have been made o this request; and least 80% of our workforce resides In Hawaii [ ]
[ Project Completion Date As a preferred contractor, | have submitted all apprenticeshlp approval

1. Computed and Checked by’ farms.

EC——- SEP 9 2006

Project Inspector of Enginees

Dite:

e ALLIED PACIFIC BUILDERS, INC.

Area Enginger/Archilect

srP€9 e ] @ M

’sz- 7 < X/:VL—-\ SEP 9 206 Walars Alicar, President 831116

5. Approved: By signalure / Title: Data

The Public Wol inj al change orders have been issued and the work performed.

SEP 1 3 2016

s = Shate Public Works Admisisimiar Dae:




DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August 2016

Contract No.: 64272

CONTRACTOR: Allied Pacific Builders, Inc.
PROJECT TITLE: Waimano Ridge Bldg. § Reroof DAGS Job No.: 12-20-2672
o
‘l}-l, NTRACT,
9 LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT)
0 |PRIME CONTRACTOR |TRADE N_Q__ AMOUNT| TO DATEW CMPL % RETAINED
Allied Pacific Builders, Inc.  |General Contractor ABC-23456 $1,012.681| $551,576| 54.47% 5% $27,578|A
T HHHHHHHH He e
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. AMOUNT
|| SUBCONTRACTOR TRADE &Q. AMOUNT % RETAINED
A-Legacy |Site Wori/concrete ABC33227 $103,000 $87,757] B481%| 50% $4,887
Alii Drywall IDrywall.n’EFS C-13889 $112,250 $72.962] 6500%] 50% $3,648
Ampeo Electrical Services Electrical C-13047 $134,264 $120,837| 8000%] 5.0% 35,041
Choice Fence Chain Link Fencing C-32123 $38,400 $13,300] 34.84%| 5.0% $665
Hawaii Modular Modular Trailers BC-27670 $234,355 $1856810] 83.47%| 50% $9.780
Istand AC IACNenh'Iaﬁon BL-23848 $16.200 $8,100] 50.00%| 50% $405
L.A. Painting Painting C-22044 $25,750 $12,875] 50.00%| 50% $643
Mechanical Trends Fire Supprassion/Plurnbing $64,000 $44,800| 7000%| 5.0% 52,240
Royal Palm Landscaping ABC-14300 $7,500 50| 000%| 5.0% $0
Total Retained from Subs $735718]  $568,241 $28,309|8

$1,746,400

|__[BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

dﬁféllnc.

;/n\l\@ﬁl Paciﬁc;%uil
| .

Name of Contractor | l U
1 s | Y
William Alicar 8/31/116
By Signature Date
NOTE:

Columnar totals shall ba equal in dollar value to that on the

Monthly Estimate Sheet

Checked/Verified by

S

Initial - Project Inspector or Engineer



DPPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August 2016

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 64272
PROJECT TITLE: Walmano Ridge Bldg. 5 Reroof DAGS Job No.: 12-20-2672
o
'(-},-’ CHANGE ORDER
(] LICENSE CHANGE QORDER MPL. RETN AMOUNT
3 WPRIME CONTRACTOR |TRADE NO. AMOUNT] TODATE] %cMPL| % RETAINED
Allied Pacific Builders, Inc, General Contractor ABLC-23458 $3,710 £3,710 100.00% 5% $185.00[A
CHANGE ORDER
LICENSE CHANGE ORDER SUB| COMPL. RETN SUB AMOUNT
| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| % CMPL %| RETAINED
A-Legacy Site Work ABC33227 $16,315 $16,315 100% 5% 38186
Total Retainad from Subs $0 $0 $816|B
520,025 $20,025
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,001|

| certify that the above reientlons are correct for this request.

fl AI@Faclf ic B\[ lgers} e\ Checfgé_

Name of Contractor L/L \&j (r )
o Initial - Project Inspector or Engineer

illiam Alicar, President B/31/16
By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6 PROJECT TITLE: WAIMANO RIDGE - BUILDING 5, REROOF AND IMPROVEMENTS
BILLING MONTH: August-16 DAGS JOB NO.: 1 2-20-2672 CONTRACT NO.: 64272

CONTRACTOR: ALLIED PACIFIC BUILDERS, INC.

VENDOR CODE: 28267800

Original Contract Payment Suffix: 1,2,3

Suffix Fund Symbol Amount Earned Retainage Amount Due
0% Bl4- H5M $4\,%00,00 44,565, 00 $86,735.@
Totals: $91,300.00 $4,565.00 $86,735.00
Change Order Payment Suffix: 4
Suffi Eund Symbol ount ed Retainage Amount Due
04 B14-415M $0.00 $0.00 $0.00
Totals:
Grand Total: $91,300.00 $4,565.00 $86,735.00

)(M SES 13
Verified f DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 28267800

Cost Code 3A1

E c E I v E Voucher No. REINES
| Verified By \f),/ SEP 16 2016
SEP 13 2016
DAGS PUBLIC WOKRS DIV
STAFF SERVICES OFFICE




